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Having recently passed the two-year anniversary of Measure I’s passage, we’re pleased to share a new 
update on the progress of our many facilities projects. More than half of our work to improve and enhance 
our students’ learning environment is complete at this time, and with the opening of Steindorf STEAM School 
in August we are finally in view of this ambitious effort’s completion. 
 
This document contains the most recent information about our work on Steindorf STEAM School, Bagby’s 
Multi-Use Building, and the Outdoor Learning Areas at Farnham, Fammatre and Sartorette Elementary 
Schools, as well as discussions around our priorities moving forward. You can always find the most recent 
news about Measure I progress at our website: www.cambriansd.org/measureI. As always, we deeply 
appreciate the tremendous support our community has shown in our shared work to ensure all students 
have access to the best possible education. 
 

Measure I Prioritization - Flexible Outdoor Learning Areas 

One of our top priorities is enhancing our school sites so that students and staff can make the most of outdoor spaces 
on campus. At the May 5, 2016 board meeting, the Board of Trustees approved moving forward with the design and 
construction of three new Outdoor Learning Areas at Farnham, Fammatre and Sartorette Elementary Schools and Price 
Middle School. Each will be tailored to the needs of the campus, serving as outdoor classrooms for a wide variety of 
instructional subjects, laboratory or Maker Space – as well as simply space to help students stay comfortable in the 
heat. In addition, this project provides us the opportunity to address drainage issues in Farnham’s upper quad. We have 
been working with a landscape architect to design the new space for Farnham first, and then evaluate needs at other 
sites.  
 
Steindorf K-8 S.T.E.A.M. School: 
Steindorf has officially reopened.  We worked through the summer to put the finishing touches on this beautiful new 
campus. It is tremendous to see the school site change so much, so quickly, and we eagerly welcomed students and 
staff in the fall. Some interesting details about the campus include: 
• Vinyl wall covering is applied over the tackable surfaces in the classrooms to maximize the usable space available 

to teachers. 
• The Nanawalls are installed in the Innovation Wing. These are transparent walls that allow the space to open up 

and creates a flexible, adaptable learning environment for large or small groups of students. 
• Charging stations are in the main parking lot and are operational. 
 

On May 5, 2016, the Administration presented a Solar Proposal to the Board of Trustees for the Steindorf Project, 
which would allow Steindorf to join our other five schools as a model of energy efficiency and save thousands of 
dollars in energy costs over the next 25 years. The presentation addressed the: 

• The size of the system – 89.28 kw 
• Placement of array – system will be housed on the roof of the Innovation Wing and Wing A 
• Projected cost of the project  --$350,000 or $3.92 per DC Watt 
• The project schedule is projected to extend past November, but did not delay the School opening 

We are pleased to announce that the Board approved moving forward with the design contract for solar at Steindorf. 
Panelize, Inc. is designing the system and the plan has been sent to DSA for approval.   
 

Our contractors are working through the weekends to complete punch list items to assure instruction is not impacted.  
At this time, the projected cost of the Project is $25.4 million.  However, we are looking at every cost-saving measure 
to effectively utilize each Measure I dollar without sacrificing quality. See progress photos on the last page of this 
update and on our Measure I webpage at: http://www.cambriansd.org/Page/1764 

 
 

http://www.cambriansd.org/measureI
http://www.nanawall.com/why-nanawall
http://www.cambriansd.org/Page/1764
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Bagby Multi Use and Outdoor Shade Structure Update: 

Bagby Elementary School’s current multi-purpose room is very small relative to the student population and significantly 
outdated. On January 21, 2016, the board of trustees approved moving forward with the design and construction of a 
new building that will accommodate large groups of students for assemblies, activities, and for lunch in case of 
inclement weather. Since that time, we have established the following: 

• Sugimura Finney Architects are designing the structures (Initial drafts are attached below). 
• The Budget for this project is $2.7 million. 
• The timeline for the project is as follows: 

• June - August:  Design 
• Plans will be submitted to the DSA (Division of State Architects, which regulates public facilities 

projects) in November.  DSA may take as long as six months to approve the plans. 
• Put the project out to Bid in early 2017; start construction in May/June of 2017; 
• Complete Project Spring 2018. 

 
Thank you for your continued support as we work towards enhancing our school environment for all students in 
Cambrian School District. Ongoing updates about our Measure I work are regularly presented at Board meetings; as 
always you are welcome to attend and learn more about our progress or view presentation slides online.  If you 
have any questions or suggestions please send an email to MeasureI@cambriansd.org  

 
 

Bill Eagen 
Director of Measure I Projects 
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Bagby Multipurpose Room 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 

 
 
 

 
 

Projected Completion: Spring 2018 

Steindorf Innovation Wing  
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Steindorf Amphitheater 
 
 
 
 

 
 
 

 
 
 
 

Steindorf Main Entry 
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